COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/06/2007

ESTIMATE SUMMARY 08:44:28
CONTID: C15201S ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 15201S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 164.¢! DAYS TIME ALLOW: 250 WORK DAYS
SH 145 Keystone Climbing Lane PERCENT TIME: 65.80 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: STA 145A-037
Keystone Hill Climbing Lane
NAME OF ROAD: 145A
PROJECT COUNTIES: SAN MIGUEL
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 05/23/2006
7926 S. Platte Canyon Road DATE LET 04/20/2006 DATE WORK BEGAN 07/07/2006
DATE AWARDED 05/04/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/23/2006 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 05/23/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,070,024.33 PARTICIPATING $ 7,433,461.83 S 282,011.38
AWARD PROJECT AMT: $ 11,405,683.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.59% TOTAL EARNINGS 7,433,461.83 282,011.38
FUNDS AVAILABLE: $ 4,636,562.50 STOCKPILED MATERIALS 142,323.65 -14,451.57
GROSS EARNINGS 7,575,785.48 267,559.81
TOTAL CLAIMS: $ 0.00 RETAINAGE -171,085.25 0.00
SECURITIES ENCUMBERED 171,085.25 0.00
NET EARNINGS 7,575,785.48 267,559.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,575,785.48 267,559.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 267,559.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00015  REMOVAL OF HEADWALL 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0015 202-00019  REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0020 202-00023  REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0025 202-00027  REMOVAL OF RIPRAP 79.200 79.200
SY 0.000 0.00
35.00000 79.200 2,772.00
0030 202-00035  REMOVAL OF PIPE 600.000 420.500
LF 0.000 0.00
75.00000 420.500 31,537.50
0035 202-00037  REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0040 202-00090  REMOVAL OF DELINEATOR 16.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0045 202-00201  REMOVAL OF CURB 1,293.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0050 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 12,505.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 7,000.000 3,726.000
SF 0.000 0.00

1.40000 3,726.000 5,216.40
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 11.000 7.000
EACH 0.000 0.00
45.00000 7.000 315.00
0065 202-00821 *REMOVAL OF SIGN PANEL 5.000 3.000
EACH 0.000 0.00
18.00000 3.000 54.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,370.000 2,251.000
LF 0.000 0.00
2.00000 2,251.000 4,502.00
0075 202-01300 *REMOVAL OF END ANCHORAGE 5.000 4.000
EACH 0.000 0.00
125.00000 4.000 500.00
0080 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0085 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,210.000 409.000
cY 0.000 0.00
120.00000 409.000 49,080.00
0090 203-00100 MUCK EXCAVATION 250.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0095 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 203-01140 ROLLING 40.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0105 203-01500 BLADING 60.000 8.000
HOUR 0.000 0.00
300.00000 8.000 2,400.00
0110 203-01510 BACKHOE 24.000 18.000
HOUR 0.000 0.00

325.00000 18.000 5,850.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01590 FRONT END LOADER (RUBBER TIRE) 50.000 31.500
HOUR 0.000 0.00
325.00000 31.500 10,237.50
0120 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
400.00000 0.000 0.00
0125 206-00000 STRUCTURE EXCAVATION 392.100 263.900
cy 0.000 0.00
95.00000 263.900 25,070.50
0130 207-00205 TOPSOIL 566.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0135 207-00305 WETLAND TOPSOIL 30.000 18.100
cy 0.000 0.00
75.00000 18.100 1,357.50
0140 207-00310 STOCKPILE WETLAND TOPSOIL 30.000 18.100
cY 0.000 0.00
50.00000 18.100 905.00
0145 208-00002 EROSION LOG (12 INCH) 1,245.000 1,245.000
LF 0.000 0.00
30.00000 1,245.000 37,350.00
0150 208-00020 SILT FENCE 3,920.000 3,920.000
LF 0.000 0.00
10.00000 3,920.000 39,200.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.700
EACH 0.000 0.00
5,500.00000 0.700 3,850.00
0160 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.700
LS 0.000 0.00
5,500.00000 0.700 3,850.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
LS 0.000 0.00

10,000.00000 0.700 7,000.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00015 RESET END SECTION 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0175 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
890.00000 0.000 0.00
0180 213-00011 *MULCHING (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
1,140.00000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0190 214-01010 *BRUSH LAYER CUTTING 200.000 200.000
EACH 0.000 0.00
3.65000 200.000 730.00
0195 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
2.55000 0.000 0.00
0200 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,525.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0205 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 159.960
TON 0.000 0.00
295.00000 159.960 47,188.20
0210 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 5,152.000 0.000
TON 0.000 0.00
71.00000 0.000 0.00
0215 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 292.000 0.000
TON 0.000 0.00
305.00000 0.000 0.00
0220 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 884.000 0.000
GAL 0.000 0.00
8.50000 0.000 0.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 5,302.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0230 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 373.000 169.600
sY 0.000 0.00
8.35000 169.600 1,416.16
0235 504-06315 *GROUND NAIL (15 FOOT) (BOULDER FACING SLOPE SUPPORT) 12.000 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0240 506-00212 RIPRAP (12 INCH) 129.000 43.500
cY 0.000 0.00
500.00000 43.500 21,750.00
0245 506-00218 RIPRAP (18 INCH) 153.000 62.000
cy 0.000 0.00
500.00000 62.000 31,000.00
0250 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.100 1.690
cY 0.000 0.00
1,200.00000 1.690 2,028.00
0255 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000 0.000
cy 0.000 0.00
705.00000 0.000 0.00
0260 601-03050 CONCRETE CLASS D (WALL) 10.710 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0265 603-01240 24 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0270 603-01300 30 INCH REINFORCED CONCRETE PIPE 258.000 193.500
LF 0.000 0.00
575.00000 193.500 111,262.50
0275 603-01360 36 INCH REINFORCED CONCRETE PIPE 69.000 32.000
LF 0.000 0.00

675.00000 32.000 21,600.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01420 42 INCH REINFORCED CONCRETE PIPE 77.000 0.000
LF 0.000 0.00
685.00000 0.000 0.00
0285 603-01480 48 INCH REINFORCED CONCRETE PIPE 112.000 112.000
LF 0.000 0.00
700.00000 112.000 78,400.00
0290 603-01540 54 INCH REINFORCED CONCRETE PIPE 72.000 45.000
LF 0.000 0.00
735.00000 45.000 33,075.00
0295 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,850.00000 2.000 5,700.00
0300 603-05054 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0305 603-10480 48 INCH CORRUGATED STEEL PIPE 62.000 35.500
LF 0.000 0.00
450.00000 35.500 15,975.00
0310 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
8,000.00000 4.000 32,000.00
0315 604-00505 INLET TYPE D (5 FOOT) 3.000 1.000
EACH 0.000 0.00
10,500.00000 1.000 10,500.00
0320 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0325 604-25011 VANE GRATE INLET SPECIAL (10 FOOT) 0.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0330 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 1,153.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0340 605-01020 *2 INCH HORIZONTAL DRAIN 160.000 76.000
LF 0.000 0.00
47.00000 76.000 3,572.00
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,450.000 0.000
LF 0.000 0.00
20.15000 0.000 0.00
0350 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 217.000 217.000
LF 0.000 0.00
10.00000 217.000 2,170.00
0360 609-60011 *CURB TYPE 6 (SECTION M) 1,644.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0365 612-00001 *DELINEATOR (TYPE I) 14.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0370 612-00002 *DELINEATOR (TYPE II) 25.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0375 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0380 614-00011 *SIGN PANEL (CLASS I) 20.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0385 614-00012 *SIGN PANEL (CLASS II) 73.000 0.000
SF 0.000 0.00

17.50000 0.000 0.00
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0390 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 100.500 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0395 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 10.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
145.00000 0.000 0.00
0400 621-00450 *DETOUR PAVEMENT 600.000 419.000
sy 0.000 0.00
60.00000 419.000 25,140.00
0405 625-00000 CONSTRUCTION SURVEYING 1.000 0.600
LS 0.000 0.00
127,325.00000 0.600 76,395.00
0410 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
878,000.00000 1.000 878,000.00
0415 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.700
LS 0.000 0.00
5,000.00000 0.700 3,500.00
0420 627-00001 *PAVEMENT MARKING PAINT 175.700 108.700
GAL 67.000 7,035.00
105.00000 175.700 18,448.50
0425 627-00005 *EPOXY PAVEMENT MARKING 51.000 0.000
GAL 0.000 0.00
285.00000 0.000 0.00
0430 629-01002 SURVEY MONUMENT (TYPE 2) 12.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0435 630-00000 *FLAGGING 9,000.000 5,498.000
HOUR 436.500 436.50
1.00000 5,934.500 5,934.50
0440 630-00007 *TRAFFIC CONTROL INSPECTION 115.000 60.000
DAY 4.000 600.00

150.00000 64.000 9,600.00
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0445 630-00012 *TRAFFIC CONTROL MANAGEMENT 270.000 154.000
DAY 10.000 5,000.00
500.00000 164.000 82,000.00
0450 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0455 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0460 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 12.500
EACH 0.000 0.00
15.00000 12.500 187.50
0465 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500
EACH 0.000 0.00
15.00000 15.500 232.50
0470 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 156.000 78.000
SF 0.000 0.00
11.00000 78.000 858.00
0475 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0480 630-80360 *DRUM CHANNELIZING DEVICE 100.000 27.500
EACH 0.000 0.00
17.00000 27.500 467.50
0485 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 2.000
EACH 0.000 0.00
22.00000 2.000 44.00
0490 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000
EACH 0.000 0.00
40.00000 3.000 120.00
0495 630-80370 CONCRETE BARRIER (TEMPORARY) 3,058.000 1,529.000
LF 0.000 0.00

50.00000 1,529.000 76,450.00
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0500 630-80380 *TRAFFIC CONE 150.000 62.500
EACH 0.000 0.00
10.00000 62.500 625.00
0505 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0510 700-70002 F/A ANTICIPATED CMO INCRS FOR MCR 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70010 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70011 F/A PARTNERING 5,000.000 892.400
FA 0.000 0.00
1.00000 892.400 892.40
0525 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70022 F/A OJT COLORADO TRAINING PROGRAM 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70023 F/A ON-THE-JOB TRAINEE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70025 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15201s COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0555 700-70034 F/A WALL INSTRUMENTATION 40,000.000 28,180.730
FA 0.000 0.00
1.00000 28,180.730 28,180.73
0560 700-70035 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70035 F/A WIRE MESH 30,000.000 8,511.770
FA 0.000 0.00
1.00000 8,511.770 8,511.77
0570 700-70380 F/A EROSION CONTROL 7,500.000 5,850.330
FA 0.000 0.00
1.00000 5,850.330 5,850.33
0900 900-00006 ADDED ITEM (DOLLAR)/ HOUSE INSPECTIONS 27,093.170 26,962.940
DOL 0.000 0.00
1.00000 26,962.940 26,962.94
0910 900-00006 ADDED ITEM (DOLLAR)/ FINES DOUBLE STANDARD CHANGE - 262.000 261.580
COST OF MATERIAL PROCUREMENT
DOL 0.000 0.00
1.00000 261.580 261.58
0915 604-00510 INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
12,650.00000 2.000 25,300.00
0920 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 0.500
EACH 0.000 0.00
11,445.00000 0.500 5,722.50
0930 900-00006 ADDED ITEM (DOLLAR)/ CRACK SEALING 3,535.450 3,535.450
DOL 0.000 0.00
1.00000 3,535.450 3,535.45
0935 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE BREAK MACHINE 495.000 495.000
CALIBRATION
DOL 0.000 0.00
1.00000 495.000 495.00
CAT 0200 CURRENT AMT $ 4,497,782.27 $ 13,071.50% 2,100,729.46
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CAT NO0308 M-05-E WALL (UW04)
0575 504-06330 *GROUND NAIL (30 FOOT) 170.000 123.000
EACH 0.000 0.00
1,275.00000 123.000 156,825.00
CAT 0308 CURRENT AMT 216,750.00 $ 0.00$ 156,825.00
CAT NO0309 M-05-F WALL (CWO01)
0580 504-06335 *GROUND NAIL (35 FOOT) 100.000 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
CAT 0309 CURRENT AMT 149,000.00 $ 0.00$ 0.00
CAT NO0310 M-05-J WALL (DW02)
0585 206-00000 STRUCTURE EXCAVATION 4,826.000 3,255.000
cy 0.000 0.00
95.00000 3,255.000 309,225.00
0590 206-00050 *STRUCTURE BACKFILL (SPECIAL) 7,357.000 1,045.700
cY 0.000 0.00
47.00000 1,045.700 49,147.90
0590 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 1,663.900
STOCKPILED FOR WINTER
cy 0.000 0.00
25.57800 1,663.900 42,559.23
0595 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 6,080.000 1,045.700
cY 0.000 0.00
15.00000 1,045.700 15,685.50
0600 503-01070 *MICROPILE (7 INCH) 2,500.000 2,477.000
LF 0.000 0.00
96.00000 2,477.000 237,792.00
0605 503-02000 *VERIFICATION TEST PILE 1.000 1.000
EACH 0.000 0.00
14,650.00000 1.000 14,650.00
0610 504-04440 *FACING (SPECIAL) 11,632.000 1,792.000
SF 0.000 0.00
14.00000 1,792.000 25,088.00
0615 504-06315 *GROUND NAIL (15 FOOT) 114.000 114.000
EACH 0.000 0.00
640.00000 114.000 72,960.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0310 M-05-J WALL (DW02)

0620 504-06320 *GROUND NAIL (20 FOOT) 331.000 331.000
EACH 0.000 0.00
850.00000 331.000 281,350.00
0625 601-03050 CONCRETE CLASS D (WALL) 65.300 65.300
cy 0.000 0.00
500.00000 65.300 32,650.00
0630 602-00000 REINFORCING STEEL 6,661.900 6,661.900
1B 0.000 0.00
2.40000 6,661.900 15,988.56
0635 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 740.000 164.000
LF 0.000 0.00
9.50000 164.000 1,558.00
0640 605-83000 *GEOCOMPOSITE DRAIN 140.000 139.300
SY 0.000 0.00
15.00000 139.300 2,089.50
0645 605-84000 *SUBSURFACE DRAIN OUTLET 168.000 50.000
LF 0.000 0.00
9.50000 50.000 475.00
0925 900-00007  ADDED ITEM (EACH)/ WEEP DRAIN 28.000 28.000
EACH 0.000 0.00
153.00000 28.000 4,284.00
CAT 0310 CURRENT AMT $ 1,730,905.56 $ 0.00%$ 1,105,502.69

CAT NO0311 M-05-K WALL (DW03)

0650 206-00000 STRUCTURE EXCAVATION 4,200.000 3,903.000
cy 0.000 0.00
95.00000 3,903.000 370,785.00
0655 206-00050 *STRUCTURE BACKFILL (SPECIAL) 6,296.000 0.000
cy 0.000 0.00
47.00000 0.000 0.00
0655 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 2,318.900

STOCKPILED FOR WINTER
CcYy 0.000 0.00

25.57800 2,318.900 59,312.82
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 M-05-K WALL (DWO03)

0660 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,239.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0665 503-01070 *MICROPILE (7 INCH) 9,000.000 8,826.000
LF 0.000 0.00
96.00000 8,826.000 847,296.00
0670 503-02000 *VERIFICATION TEST PILE 1.000 1.000
EACH 0.000 0.00
14,650.00000 1.000 14,650.00
0675 504-04440 *FACING (SPECIAL) 8,647.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0680 504-06325 *GROUND NAIL (25 FOOT) 48.000 48.000
EACH 0.000 0.00
1,065.00000 48.000 51,120.00
0685 504-06335 *GROUND NAIL (35 FOOT) 364.000 364.000
EACH 0.000 0.00
1,490.00000 364.000 542,360.00
0690 601-03050 CONCRETE CLASS D (WALL) 229.000 83.180
cy 137.050 68,525.00
500.00000 220.230 110,115.00
0695 602-00000 REINFORCING STEEL 24,200.000 15,130.380
LB 7,994.200 19,186.08
2.40000 23,124.580 55,498.99
0700 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 464.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0705 605-83000 *GEOCOMPOSITE DRAIN 109.000 109.000
Sy 0.000 0.00
15.00000 109.000 1,635.00
0710 605-84000 *SUBSURFACE DRAIN OUTLET 194.000 0.000
LF 0.000 0.00

9.50000 0.000 0.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 M-05-K WALL (DWO03)

0940 900-00007 ADDED ITEM (EACH)/ WEEP DRAINS 28.000 28.000
EACH 0.000 0.00
153.00000 28.000 4,284.00

CAT 0311 CURRENT AMT $ 2,551,435.00 $ 87,711.08 5% 2,057,056.81
CAT NOO0312 M-05-L WALL (DW04)

0715 206-00000 STRUCTURE EXCAVATION 2,990.000 2,046.000
cy 0.000 0.00
95.00000 2,046.000 194,370.00
0720 206-00050 *STRUCTURE BACKFILL (SPECIAL) 4,294.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0720 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 1,581.500
STOCKPILED FOR WINTER
cy 0.000 0.00
25.57800 1,581.500 40,451.61
0725 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,817.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0730 503-01070 *MICROPILE (7 INCH) 5,520.000 3,500.000
LF 700.000 67,200.00
96.00000 4,200.000 403,200.00
0735 503-02000 *VERIFICATION TEST PILE 1.000 1.000
EACH 0.000 0.00
14,650.00000 1.000 14,650.00
0740 504-04440 *FACING (SPECIAL) 7,751.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0745 504-06325 *GROUND NAIL (25 FOOT) 77.000 77.000
EACH 0.000 0.00
1,065.00000 77.000 82,005.00
0750 504-06335 *GROUND NAIL (35 FOOT) 214.000 214.000
EACH 0.000 0.00

1,490.00000 214.000 318,860.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0312 M-05-L WALL (DW04)

0755 601-03050 CONCRETE CLASS D (WALL) 153.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0760 602-00000 REINFORCING STEEL 14,600.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0765 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 512.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0770 605-83000 *GEOCOMPOSITE DRAIN 78.000 70.800
sY 0.000 0.00
15.00000 70.800 1,062.00
0775 605-84000 *SUBSURFACE DRAIN OUTLET 195.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0945 900-00007 ADDED ITEM (EACH)/ WEEP DRAINS 12.000 6.000
EACH 0.000 0.00
153.00000 6.000 918.00

CAT 0312 CURRENT AMT $ 1,718,334.50 $ 67,200.00 % 1,055,516.61
CAT NO0313 M-05-M WALL (DWO05)

0780 206-00000 STRUCTURE EXCAVATION 658.000 658.000
cY 0.000 0.00
95.00000 658.000 62,510.00
0785 206-00050 *STRUCTURE BACKFILL (SPECIAL) 776.000 475.800
cYy 187.800 8,826.60
47.00000 663.600 31,189.20
0785 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIALS 0.000
STOCKPILED FOR WINTER
cY 0.000 0.00
25.57799 0.000 0.00
0790 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 639.000 371.800
cYy 168.200 2,523.00

15.00000 540.000 8,100.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0313 M-05-M WALL (DWO05)

0795 504-04440 *FACING (SPECIAL) 2,400.000 984.000
SF 880.000 12,320.00
14.00000 1,864.000 26,096.00
0800 504-06315 *GROUND NAIL (15 FOOT) 93.000 93.000
EACH 0.000 0.00
640.00000 93.000 59,520.00
0805 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cYy 0.000 0.00
500.00000 0.000 0.00
0810 602-00000 REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
2.40000 0.000 0.00
0815 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 236.000 170.000
LF 0.000 0.00
9.50000 170.000 1,615.00
0820 605-83000 *GEOCOMPOSITE DRAIN 6.200 6.200
SY 0.000 0.00
15.00000 6.200 93.00
0825 605-84000 *SUBSURFACE DRAIN OUTLET 37.000 37.000
LF 0.000 0.00
9.50000 37.000 351.50
CAT 0313 CURRENT AMT $ 204,373.50 $ 23,669.60$ 189,474.70

CAT NO0314 M-05-N WALL (DW06)

0830 206-00000 STRUCTURE EXCAVATION 1,748.000 1,748.000
cy 0.000 0.00
95.00000 1,748.000 166,060.00
0835 206-00050 *STRUCTURE BACKFILL (SPECIAL) 2,022.000 103.500
cy 861.600 40,495.20
47.00000 965.100 45,359.70
0835 MATERIAL ALLOWANCE STRUCTURE BACKFILL MATERIAL 565.000

STOCKPILED FOR WINTER
CY -565.000 -14,451.57

25.57800 0.000 0.00
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PCN: 15201S-BID ESTIMATE RUN 07/06/2007
PROJECT: STA 145A-037 ESTIMATE NO: 0012 08:44:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0314 M-05-N WALL (DW06)

0840 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,815.000 0.000
cy 745.300 11,179.50
15.00000 745.300 11,179.50
0845 504-04440 *FACING (SPECIAL) 6,279.000 0.000
SF 2,688.000 37,632.00
14.00000 2,688.000 37,632.00
0850 504-06315 *GROUND NAIL (15 FOOT) 284.000 284.000
EACH 0.000 0.00
640.00000 284.000 181,760.00
0855 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0860 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0865 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 628.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0870 605-83000 *GEOCOMPOSITE DRAIN 59.100 59.100
sy 0.000 0.00
15.00000 59.100 886.50
0875 605-84000 *SUBSURFACE DRAIN OUTLET 132.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0314 CURRENT AMT $ 566,091.50 $ 74,855.13 8 442,877.70

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE

1005 201-00000 CLEARING AND GRUBBING 1.000 1.000

LS 0.000 0.00

10,000.00000 1.000 10,000.00
1010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

LS 0.000 0.00

20,000.00000 1.000 20,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NOO0315 EMERGENCY WORK ADDTL STRUCTURE
1015 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 247.000 247.000
cy 0.000 0.00
75.00000 247.000 18,525.00
1020 203-01590 FRONT END LOADER (RUBBER TIRE) 10.000 0.000
HOUR 0.000 0.00
220.00000 0.000 0.00
1025 203-01582 TRUCK (DUMP) 0.000 0.000
HOUR 0.000 0.00
186.00000 0.000 0.00
1030 203-02330 LABORER 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
1035 206-00050 STRUCTURE BACKFILL (SPECIAL) 152.000 152.000
cy 0.000 0.00
150.00000 152.000 22,800.00
1040 208-00002 EROSION LOG (12 INCH) 30.000 30.000
LF 0.000 0.00
12.00000 30.000 360.00
1045 208-00020 SILT FENCE 100.000 100.000
LF 0.000 0.00
15.00000 100.000 1,500.00
1047 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
1050 210-01130 RESET GUARDRAIL TYPE 3 130.000 65.000
LF 0.000 0.00
50.00000 65.000 3,250.00
1055 211-01200 ROCK ANCHOR 124.000 124.000
LF 0.000 0.00
80.00000 124.000 9,920.00
1060 212-01200 LANDSCAPE RESTORATION 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0315 EMERGENCY WORK ADDTL STRUCTURE

1065 403-00720  HOT MIX ASPHALT (PATCHING) (ASPHALT) 16.770 16.770
TON 0.000 0.00
700.00000 16.770 11,739.00
1070 503-01060 MICROPILE (6 INCH) 1,234.000 1,234.000
LF 0.000 0.00
125.00000 1,234.000 154,250.00
1075 504-04440  FACING (SPECIAL) 652.000 652.000
SF 0.000 0.00
125.00000 652.000 81,500.00
1080 601-01000  CONCRETE CLASS B 6.150 6.150
cYy 0.000 0.00
1,000.00000 6.150 6,150.00
1085 615-00030  EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
1090 625-00000  CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
1095 626-00000  MOBILIZATION 0.000 1.000
LS 0.000 0.00
58,000.00000 1.000 58,000.00
1100 630-00000  FLAGGING 120.000 94.000
HOUR 17.500 402.50
23.00000 111.500 2,564.50
1105 630-00007  TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
270.00000 0.000 0.00
1110 630-00012  TRAFFIC CONTROL MANAGEMENT 5.000 4.000
DAY 1.000 650.00
650.00000 5.000 3,250.00
1115 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.000
EACH 0.000 0.00

54.00000 1.000 54.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0315 EMERGENCY WORK ADDTL STRUCTURE
1120 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
3,700.00000 0.500 1,850.00
1125 630-86820 TRAFFIC SIGNAL (TEMPORARY) (STATE FURNISHED) 2.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
1130 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
1135 900-00006 ADDED ITEM (DOLLAR)/ UNANTICIPATED WORK NOT COVERED BY 2,500.000 0.000
LINE ITEMS
DOL 0.000 0.00
1.00000 0.000 0.00
1145 900-00012 ADDED ITEM (FOOT)/ 6" CURB PLATE 100.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
CAT 0315 CURRENT AMT 381,762.00 $ 1,052.50$ 414,212.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0880 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0885 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0890 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0950 900-00006 ADDED ITEM (DOLLAR)/ RENT OF EMPLOYEE LODGING DEC. 5,090.000 5,090.000
2006 - MAR. 2007
DOL 0.000 0.00
1.00000 5,090.000 5,090.00
1140 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT 53,590.00 $ 0.00$ 53,590.00
PROJECT TOTAL CURRENT AMT 12,070,024.33 $ 267,559.81 S 7,575,785.47



